

Minutes of Meeting (MoM) (5)

Team: 35

Project: Cross-Channel Customer Interest & Engagement Intelligence System

Client: Club Artizen

Date: 05-03-26

Online Meet

Objectives

- Present a basic deployed version of the frontend on Vercel to the client, requesting detailed feedback on the user interface and visualisations used.
- Discuss areas of improvement and further integrations with regards to the frontend, and confirm client satisfaction with the implementation, seeking inputs on next steps for fine-tuning.

Clarifications

Client confirmed overall satisfaction with the UI design and dashboard, and gave the following suggestions for fine-tuning:-

- Incorporate a per-channel engagement graph showcasing engagement level split across various platforms, similar to how the current total follower count shows a per-channel-split in the follower graph.
- Look into **lead and lag metrics**; currently there is increased focus on lag metrics, but lead metrics are important for making business decisions, so ensure that they are accounted for in the final dashboard.
- Introduce visualisations for expenditure data that illustrates the ROI (return on investment) for marketing efforts directed through various social media channels. Client clarified that since they are currently less focused on spending on advertising, this was of secondary importance, but wanted to know about the feasibility of including this in the project.

- Client provided updates on the recent security breach of certain social media handles of theirs, which had led to the existing data on Google Analytics being wiped.

Action Items

- Follow-up with the client to ensure they provide META API access, which is currently still pending from the client side; this is the major bottleneck at present, which needs to be resolved at the earliest for successful progress of Release 1.
- Research into ROI metrics available through the various APIs provided; check exactly what expenditure data is available to us directly through these platforms, and what data, if any, needs to be directly provided by the client for ROI analysis.
- Clarify what features can be polished and finalised for Release 1 according to the availability of data and provision of API access by the client, and modify the current project track accordingly.